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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-ALP-89-21.4/23.9

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

Fed Aid

HB1

HA22

HE14

HB1

HA22

Pgm Code
IN ALPINE COUNTY NEAR WOODFORDS  FROM
ROUTE 88 TO EL DORADO COUNTY LINE

IN AMADOR COUNTY NEAR PLYMOUTH AT
VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY IN IONE FROM SUTTER
CREEK BRIDGE TO IONE STREET

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

RECONSTRUCT ROADWAY

Type Of Work
BEC CONSTRUCTION COMPANY

RICHARD A HEAPS ELECTRICAL

GEORGE REED, INC.

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

Contractor

MINDEN, NV 89423

SACRAMENTO CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

SACRAMENTO, CA 95851

 

(916)386-8857

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

(209) 333-6928

 

(209) 948-7222

(209) 333-6928

(209) 333-6928

(209) 333-6928

 $562,130

 $238,588

 $2,197,847

 $1,925,803

 $157,164

 $502,466

Bid + CCOs

 $489,607

 $0

 $2,115,724

 $1,555,155

 $118,288

 $69,103

Comp To  date

 $489,607

 $0

 $0

 $0

 $3,963

 $69,103

This Month
02/16/07

04/18/07

11/16/04

11/20/06

08/10/05

04/19/07

Awarded

02/28/07

05/04/07

12/06/04

12/26/06

08/24/05

05/03/07

Approved

06/25/07

09/29/05

12/31/12

12/31/08

12/31/07

Est Comp

 40%

 0%

 100%

 22%

 0%

 11%

%Time

 88%

 0%

 100%

 80%

 0%

 14%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

10-0M3904

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

Contract 

  

  

ACST-P016-(028)E

  

ACST-P088-(047)E

  

  

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  

  

--()

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1645 ESMERALDA AVENUE

8909 FLORIN RD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 15144

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

LODI, CA 95240

Accepted

06/25/07

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-33-17.1/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

Fed Aid

HA21

HA12

HB4N

HE14

HA25

HB4N

Pgm Code
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN MERCED COUNTY IN SANTA NELLA AT
PLAZA DRIVE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R
STREET AND 13TH STREET INTERSECTION

Description 

WIDEN EXISTING BRIDGE

CONSTRUCT 2 SAND STORAGE FACILITIES

RECONSTRUCT CURB AND SIDEWALK

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

Type Of Work
AMERICAN CIVIL CONTRACTORS

ON GRADE CONTRACTING

UNITED SHOTCRETE INCORPORATED

GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

T D S ENGINEERING

Contractor

BENECIA, CA-94510

JAMESTOWN, CA 95327

CASTAIC CA 91384

SAN RAFAEL, CA 94901

WESTLAKE VILLAGE CA 91361

 

 

(661)799-4951

(831)724-1011

 

(805)371-4639

SHIVINDER SINGH

OSHITA, STANLEY T.

DEOL, HARMINDER

KEWAL VIRK

HASSAN JAKHAR

Resident
Engineer

(209) 333-6923

(209) 333-6928

(209) 667-1869

(559) 665-9083

(209) 726-5485

 

 $2,851,303

 $1,643,028

 $194,535

 $69,916,661

 $1,308,792

 $254,848

Bid + CCOs

 $2,722,227

 $1,636,405

 $196,109

 $64,784,393

 $1,080,476

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/06/05

01/30/06

01/19/07

11/10/05

01/06/06

05/21/07

Awarded

04/13/05

02/10/06

02/14/07

11/28/05

01/17/06

06/06/07

Approved

08/21/07

06/15/07

06/19/07

04/21/08

08/04/09

Est Comp

 46%

 100%

 100%

 62%

 13%

 0%

%Time

 94%

 100%

 91%

 92%

 83%

 0%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

10-0A8504

10-2A9804

10-0H3604

10-363114

10-482314

10-0M1904

Contract 

ACST-P124-(001)E

  

  

ACNH-P099-(493)E

ACNH-P099-(477)E

  

  P1-24 0-(1E)

  

  

--()

--()

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

3701 MALLARD DRIVE

POST OFFICE BOX 159

29227 RANGEWOOD ROAD

77 LARKSPUR STREET

2899 AGOURA ROAD STE 171

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

06/15/07

06/19/07

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

Fed Aid

HB4C

HA22

HB4N

Pgm Code
IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINGSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM
0.1 KM EAST OF ROUTE 152 AND 33
SEPARATION TO 2.0 KM EAST OF  RAMOS
ROAD

IN MERCED COUNTY NEAR LOS BANOS AT
DELTA ROAD

IN MERCED COUNTY ABOUT 30 KM WEST OF
LOS BANOS FROM SANTA CLARA COUNTY
LINE TO 1.7 KM EAST OF VISTA POINT

Description 

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN CHANNELIZATION

REPLACE MEDIAN DRAIN

Type Of Work
AGEE CONSTRUCTION CORPORATION

FORSTER & KROEGER

W. JAXON BAKER

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

Contractor

CLOVIS, CA 93613

REDDING, CA  96099-4248

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SACRAMENTO CA 95828

 

(415)456-6684

 

(916)381-0911

(831)724-1011

(916)381-0911

SAYED HASHEMYAN

DEOL HARMINDER

VIRK, KEWAL

DEOL, HARMINDER

DEOL, HARMINDER

Resident
Engineer

(209) 656-1845

(209) 724-9505

(559) 665-9083

(209) 724-9505

 

(209) 724-9505

 $24,091,301

 $239,000

 $2,547,392

 $1,277,119

 $281,999

 $505,805

Bid + CCOs

 $18,209,606

 $56,720

 $2,533,063

 $0

 $0

 $0

Comp To  date

 $0

 $21,840

 $0

 $0

 $0

 $0

This Month
11/07/05

03/14/07

02/13/03

05/14/07

05/16/07

04/23/07

Awarded

11/18/05

04/10/07

02/25/03

06/01/07

06/14/07

05/03/07

Approved

01/16/08

04/24/08

10/14/08

08/10/07

07/17/07

Est Comp

 68%

 16%

 100%

 0%

 0%

 0%

%Time

 75%

 24%

 99%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0M7204

10-0P2704

Contract 

ACNH-P099-(487)E

  

ACST-P140-(027)E

  

  

  

--()

  

  P1-40 0-(7E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 629

P.O. BOX 994248

20 LIGHT SKY COURT

P O BOX 50085

20 LIGHT SKY COURT

490 SOUTH GOLDEN
STATE BLVD.

PO BOX 311

P.O. BOX 878

P.O. BOX 311

P.O. BOX 311

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

Fed Aid

HB1

HB4N

201130

HA22

HE13

Pgm Code
IN MARIPOSA COUNTY FROM MADERA COUNTY
LINE TO 0.8 KM SOUTH OF ROUTE 140

IN MARIPOSA COUNTY AT BOOTJACK FROM
0.4 KM WEST OF DARRAH ROAD TO 0.3 KM
EAST OF DARRAH ROAD

IN MARIPOSA COUNTY NEAR CATHEYS
VALLEY FROM 0.4 KM WEST OF HORNITOS
ROAD TO 0.1 KM EAST OF HORNITOS  ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN AND NEAR
LATHROP FROM PARADISE CUT OVERFLOW
BRIDGE TO CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION O

Description 

CHIP SEAL

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

RESURFACE EXISTING ROADWAY

WIDEN ROADWAY AND BRIDGES

Type Of Work
NORTHERN CA PAVING

TEICHERT CONSTRUCTION

LOCKWOOD GENERAL ENGINEERING

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

NEHEMIAH CONSTRUCTION INC

Contractor

YREKA, CA 96097

TURLOCK, CA 95381

VISALIA CA 93291

TURLOCK, CA 95381

STOCKTON CA 952011118

BENICIA CA 94501

 

 

(559)651-4804

 

(209)983-2300

(707)746-6870

HASSAN JAKHAR

JAKHAR, HASSAN

DEOL, HARMINDER

GURDIP "DANNY" UPPAL

Resident
Engineer

 

(209) 724-9096

 

(209) 667-1869

 

(209) 333-6930

 $677,092

 $1,613,720

 $282,540

 $9,985,000

 $2,849,615

 $13,060,866

Bid + CCOs

 $0

 $592,430

 $0

 $5,955,051

 $0

 $5,990,391

Comp To  date

 $0

 $551,330

 $0

 $125,347

 $0

 $294,068

This Month
02/13/07

12/15/06

06/06/07

06/16/06

05/21/07

11/15/06

Awarded

03/02/07

01/11/07

06/28/07

06/17/06

06/18/07

11/30/06

Approved

07/25/07

06/30/07

01/09/09

Est Comp

 0%

 29%

 0%

 38%

 0%

 23%

%Time

 0%

 37%

 0%

 60%

 0%

 46%

% Work 

 

SUSPENDED

 

 

 

 

Message

10-0M2904

10-1A9304

10-0M6204

10-0P4404

10-0N0204

10-3A1204

Contract 

  

ACST-P049-(139)E

  

  

  

  

  

  P0-49 1-(9E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

  

WPCP

SWPPP

320 OBERLIN ROAD

P.O. BOX 3367

10533 W GOSHEN AVE

P. O. BOX 3367

P O BOX 1118

4790 E 2ND STREET

107 HERON WAY,
MERCED, CA 95340

P. O. BOX 1863

Accepted

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

Fed Aid

HA25

HA21

HB1

HM1

HB4N

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.2 MILE NORTH OF
HAMMER LANE UNDERCROSSING TO
SACRAMENTO COUNTY LINE

IN SAN JOAQUIN COUNTY NEAR RIO VISTA
AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON
AND MANTECA AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

Description 

IRRIGATION SYSTEM

STRIPING AND MARKING

REHABILITATE BRIDGE DECK

REALIGN EXISTING CURVE

RESURFACE HIGHWAY

CHANGEABLE MESSAGE SIGN

Type Of Work
LONE STAR LANDSCAPE, INC.

CENTRAL STRIPING SERVICES

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

TENNYSON ELECTRIC

Contractor

TEMPE AZ 85282

STOCKTON CA 95201

LODI CA 95240

LIVERMORE CA 94550

(408)682-0100

(916)635-5175

(602)437-1711

 

 

 

GURDIP "DANNY" UPPAL

KAREN BONNETTI

NOMER GUTIERREZ

BAL BAHADUR PAUL

BAL BAHADUR PAUL

Resident
Engineer

(209) 333-6930

(209) 610-9363

 

(209) 942-6160

 

(209) 948-7216

 $561,022

 $217,654

 $388,388

 $2,195,914

 $1,643,075

 $568,273

Bid + CCOs

 $522,779

 $18,330

 $0

 $2,283,111

 $380,375

 $518,898

Comp To  date

 $0

 $18,330

 $0

 $0

 $380,375

 $0

This Month
05/30/06

04/20/07

03/23/07

05/18/06

04/13/07

06/23/06

Awarded

06/08/06

05/22/07

04/05/07

05/31/06

05/03/07

07/14/06

Approved

06/05/07

07/10/07

06/26/09

07/23/07

02/02/07

Est Comp

 7%

 47%

 0%

 0%

 22%

 33%

%Time

 93%

 8%

 0%

 0%

 23%

 93%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

10-0M8204

10-0N6004

10-3A2304

10-499004

10-0M3304

10-0K8104

Contract 

  

  

  

ACST-P026-(022)E

  

OTS-000C-(283)

  

  

  

  P0-26 0-(2E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1310 W 23RD STREET

PO BOX 151

686 EAST LOCKEFORD STREET

7275 NATIONAL DR. SUITE A

1110 W. KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

611 SAN JUAN AVE

1110 W. KETTLEMAN
LANE #35

Accepted

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-32.0/36

Fed Aid

HE11
HE11

HB1

HB1

HB1

HB32

HM2

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR GALT  FROM
0.9 KM SOUTH OF WOODBRIDGE  ROAD
OVERCROSSING TO 1.1 KM SOUTH OF
COLLIER ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

REPLACE EXISTING FENCE

Type Of Work
VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

ARROW FENCING

Contractor

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

CALPELLA CA 95418

 

 

 

 

 

(707)485-1128

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

Resident
Engineer

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

 

 $25,193,827

 $1,371,235

 $7,072,240

 $10,125,848

 $449,829

 $129,420

Bid + CCOs

 $24,765,059

 $1,449,148

 $6,682,109

 $5,471,452

 $447,809

 $0

Comp To  date

 $0

 $0

 $26,348

 $113,901

 $0

 $0

This Month
05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

04/09/07

Awarded

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

04/27/07

Approved

12/18/07

05/25/07

06/21/07

12/05/07

11/09/06

Est Comp

 0%

 100%

 100%

 55%

 100%

 0%

%Time

 0%

 100%

 96%

 54%

 100%

 0%

% Work 

PLANT EST
SATIS

COMPLETED

SUSPENDED

 

 

 

Message

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0L2904

Contract 

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

  

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

P O BOX 385

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

05/29/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

10-STA-5-12.9/0

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

Fed Aid

HB4C

HB1

HA22

HA25

HE14

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY FROM 1.5 KM EAST OF CHRISMAN
ROAD OVERCROSSING TO 1.4 KM WEST OF
CORRAL HOLLOW OVERCROSSIN

IN STANISLAUS COUNTY NEAR PATTERSON
AT SOUTHBOUND VISTA POINT AND AT
NORTHBOUND VISTA POINT

IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

Description 

WIDEN FREEWAY AND BRIDGES

RESURFACE EXISTING FREEWAY

SLURRY SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

Type Of Work
OC JONES/CC MEYERS JV

TEICHERT CONSTRUCTION

CALIFORNIA PAVEMENT

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

Contractor

BERKELEY,CA 94710

STOCKTON CA 952011118

SACRAMENTO CA 958299326

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

 

(209)983-2300

(916)381-8033

(831)724-1011

(415)453-4691

(509)662-7111

BLUM, ALFRED

SUTTI, RENEE' M.

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

Resident
Engineer

(209) 221-6584

 

(209) 667-1147

(209) 667-1147

(209) 667-1147

(209) 536-2646

 $74,660,588

 $812,150

 $124,062

 $6,336,520

 $4,141,005

 $45,760,870

Bid + CCOs

 $20,964,200

 $0

 $0

 $2,665,599

 $2,111,645

 $44,761,875

Comp To  date

 $115,172

 $0

 $0

 $2,660,599

 $0

 $0

This Month
03/28/06

05/18/07

05/02/07

09/20/06

02/06/06

06/21/01

Awarded

04/12/06

06/18/07

06/18/07

10/05/06

02/22/06

07/07/01

Approved

08/19/09

07/20/07

09/11/07

08/21/07

08/23/07

Est Comp

 32%

 0%

 0%

 25%

 25%

 0%

%Time

 28%

 0%

 0%

 41%

 51%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

10-300164

10-0M3104

10-0N6404

10-0N2104

10-0F7204

10-3404U4

Contract 

ACNH-X077-(014)N

  

  

  

ACNH-P099-(500)E

ACST-P108-(037)E

  X0-77 0-(4N)

  

  

  

--()

  P1-08 0-(7E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1520 FOURTH STREET

P O BOX 1118

9390 ELDER CREEK ROAD

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

157 SLOAN COURT,
SUITE D

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/07 Statement of Ongoing Contracts as of 06/29/07

10District

 $4,869,984 $221,880,469 $323,637,501

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Fed Aid

HB1

201   130

Pgm Code
IN TUOLUMNE COUNTY ABOUT 25 KM EAST
OF OAKDALE AT OBYRNES FERRY ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
RICHARD A HEAPS ELECTRICAL

TEICHERT CONSTRUCTION

Contractor

SACRAMENTO CA 95829

TURLOCK, CA 95381

(916)386-8857

 

DEOL, HARMINDER

Resident
Engineer

 

(209) 667-1869

 $235,968

 $2,485,000

Bid + CCOs

 $0

 $733,333

Comp To  date

 $0

 $0

This Month
04/11/07

08/10/06

Awarded

04/25/07

08/14/06

Approved

06/30/07

Est Comp

 0%

 100%

%Time

 0%

 30%

% Work 

 

 

Message

10-0L5604

10-0P7704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

8909 FLORIN RD

P. O. BOX 3367 P. O. BOX 1863

Accepted

Location
Storm Water
Plan



10-0M3904

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

10-2A9804

10-0H3604

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0M7204

10-0P2704

10-0M2904

10-1A9304

10-0M6204

10-0P4404

Contract

10-ALP-89-21.4/23.9

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-33-17.1/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0N0204

10-0M8204

10-0N6004

10-3A1204

10-3A2304

10-499004

10-0M3304

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-0L2904

10-300164

10-0M3104

10-0N6404

10-0N2104

10-0F7204

10-3404U4

10-0L5604

10-0P7704

Contract

10-SJ-5-13.8/25.4

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-5-13.9/15.6

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-99-32.0/36

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

10-STA-5-12.9/0

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



10

District

 $3,208,797

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $323,637,501  $221,880,469

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $199,312,174

 $74,522,298

 $49,234,756

 $568,273

 Bid + CCO

 $131,915,378

 $67,280,278

 $22,165,915

 $518,898

 Work Comp

District Total:

Work completed this Period:  $3,208,797

-F-

-S-

-SH-
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